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QUARTERLY REPORT FOR 700 MHz PUBLIC SAFETY BROADBAND 

DEPLOYMENT OF THE CITY OF MESA ON BEHALF OF THE TRWC 

 

As required by FCC Waiver Order 10-79, the City of Mesa, as the Administrative Manager of the 

TOPAZ Regional Wireless Cooperative (TRWC), hereby files the Second Quarterly Status Report due 

on October 19, 2010. 

 

 

I. Planning 

Expected timing for development and issuance of any RFI/RFP 

A. Develop and issue a Request for Proposal (RFP) for the design and deployment of a 700 MHz 

LTE network. Issuance of the RFP will be within 60 days.  

B. The City of Mesa has been actively participating in conference calls with the FCC, PSST and 

other waiver recipients. This also includes coordination discussions with neighboring waiver 

applicants and recipients and the State of Arizona Public Safety Interoperable 

Communications Office.  

 

II. Funding 

Status of efforts to obtain funding for planning and/or deployment, including budgeting, 

assessments, grants or other means 

A. The City of Mesa in coordination with the TRWC filed a Round 2 BTOP grant application for 

the funding of a regional Public Safety 700 MHz LTE system. NTIA did not award a grant to 

Mesa due to exhaustion of the BTOP funds.  

B. Public Safety bond funding has been allocated for the replacement of the obsolete narrowband 

UHF data network.  

C. Due to the lack of BTOP grant funding, the City of Mesa plans on the deployment of a scaled 

down version of the original LTE system plan. The scaled down version will meet the current 

requirements of the TRWCs First Responders, but reduce the ability to use applications that 

require significantly higher bandwidth.  

 

III. Deployment 

Status of equipment development and purchase, including number of devices and users 

A. No equipment has been purchased. Deployment schedule will be determined after the RFP 

responses have been evaluated and contract has been awarded to the successful vendor.  

Site development, including use of existing towers 

A. Final system design will be developed in the RFP process. Existing municipality owned tower 

sites will be utilized as much as possible. Requirements for any new tower sites will depend 

on the final system design established in the RFP process.  



 

 

Deployments and upgrades (commencement and completion), including site information 

and location. 

A. Final design and deployment timeline will be developed in the RFP.  

B. Initial deployment is not expected to occur prior to the Interoperability design specifications 

currently being developed by ERIC.  

C. All public safety entities located within the TRWC geographical boundaries will have access 

to this network. 
 

Applications in development or in use 

A. There are no applications in development or in use at this time. 


